

Buffington, L. S.

March 17, 1882

Hill to Buffington, Architect, Minneapolis

"We have been delayed so much with regard to the plans for the Hotel [Lafayette], owing doubtless to your press of other business, that it would be better for both parties if you were to give them up. It is absolutely necessary that there should not be the slightest detention in the furtherance of that work."

JJH LetterBook, 9/24/79 - 8/20/82, p. 370)