
Grant, Donald Aug. 10, 1887 

Construction company of the Grants i s  
building the Montana &tension of the  

n ' tob- r a  lrg d 
yfa*er ~tr& sided w i t h  Van Home i n  h i s  pur- 

chase of the Duluth & Winnipeg versus J J H ]  
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Grant, Donald August 10,1887 
H i l l  t o  Grant 
"The grading through t o  Great F a l l s ,  now near- 
l y  f i n i shed  and w i l l  be p r a c t i c a l l y  completed 
by the  20th i n s t .  Af ter  the  t r a c k  i s  l a i d  t o  
Great F a l l s  we have t o  l a y  one hundred miles 
o r  more on the  Montana Central ."  We l a i d -  our 
p lans  t o  be i n  the  F a l l s  by Sept.  1 t o  l o ,bu t  
had a  margin of a month t o  allow f o r  weather 
and delays,  "Our object  i n  pushing the  work 
so f a s t  was t o  enable us t o  put our l i n e  i n  
shape ... and ... secure our share of the  f a l l  
business i n  Montana-This business i s  worth 
from a  mi l l i on  t o  m i l l '  I and a  half  do l l a r s . "  
I know what d i f f i c u l t i t . -  you had t o  contend 



with east of Buford, but we must insist on 
greater speed. 
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